

CITY OF WILLIAMSPORT, PA RESOLUTION

RESOLUTION # 8853

DATE 2-28-19


TITLE

A RESOLUTION APPROVING CHANGE ORDER #1 TO THE 2018 STREET RECONSTRUCTION PROJECT


WHEREAS, City Council awarded the contract for the 2018 Street Reconstruction Project to Glenn O. Hawbaker, Inc. in the amount of \$1,053,218.35.

BE IT HEREBY RESOLVED that the City Council of the City of Williamsport approves Change Order #1 to the contract in the amount of \$240,745.95 to include streets for UGI Utilities, Inc. for an adjusted contract amount of \$1,293,964.30 to the 2018 Street Reconstruction Project.

Approved



City Clerk



President

CITY OF WILLIAMSPORT

MEMORANDUM

TO: Mayor Gabriel J. Campana and Members of City Council

FROM: Mark J. Benner

RE: **CHANGE ORDER #1 TO THE 2018 STREET RECONSTRUCTION PROJECT**

DATE: February 21, 2019

Attached for City Council's review is Change Order #1 to the 2018 Street Reconstruction Project, totaling \$240,745.95. This work is associated with UGI projects throughout the city; and as such, UGI will be responsible for these construction costs.

We are requesting action by City Council on this resolution on Thursday, February 28, 2019.

Attachments



CITY OF WILLIAMSPORT

CHANGE ORDER

PROJECT: 2018 Street Reconstruction Project
OWNER: City of Williamsport
CONTRACTOR: Glenn O. Hawbaker, Inc.

CHANGE ORDER NUMBER: 1
CONTRACT NUMBER: 2018-01
CONTRACT DATE: 11/20/18
CONTRACT AMOUNT: \$1,053,218.35

TO: CONTRACTOR

It is hereby agreed this ___ day of ___, 20___, subject to the provisions of the above reference contract and specifications, to make the following changes to the Contract Documents:

Table with 4 columns: ITEM, QUANTITY AND DESCRIPTION, ADDITIONS, DEDUCTIONS. Contains two rows of work items for milling and paving of UGI streets.

Streets to include:

- List of streets including Rural Avenue, Locust Street, Cherry Street, Park Avenue, Maple Street, Center Street, Wildwood Blvd., Cemetery Street, Rose Street, Penn Street, Ross Street, and St. Boniface Street.

The changes result in the following adjustment of Contract Price and Time:

Summary table showing Contract Price Prior to this Change Order (\$1,053,218.35), Net Increase (Decrease) resulting from this Change Order (\$240,745.95), and Current Contract price including this Change Order (\$1,293,964.30).

Owner's Approval: CITY OF WILLIAMSPORT

The above changes are accepted: Contractor: GLENN O. HAWBAKER, INC.

By: _____

By: _____

Date: _____

Date: _____